

Cassville Master Plan for Growth 2009

Project Schedule

TASK	MONTH								
	MARCH	APRIL	MAY	JUNE	JULY	AUG.	SEPT.	OCT.	NOV.
PHASE 1: PLANNING ISSUES <ul style="list-style-type: none"> ■ Community Outreach/Project Kickoff ■ Demographics and Conditions ■ Key Person Interviews ■ Final Scoping/Scheduling ■ Project Coordination/Kickoff Workshop ■ Staff and Stakeholder Review 	●								
PHASE 2: DEVELOPMENT PLANS/MARKET ANALYSES/COMMUNITY SURVEY <ul style="list-style-type: none"> ■ Neighborhood Awareness Walk ■ Planning Advisory Committee Meeting ■ Community Opinion Survey ■ Visual Preference Survey ■ Economic Market Study ■ Interactive Website 			●						
PHASE 3: FINAL PLANS & DEVELOPMENT STANDARDS <ul style="list-style-type: none"> ■ Scenario Planning ■ Multi-day Interactive Planning Charrette ■ "Did We Get it Right" Work Session ■ Financing Options ■ Development Design Guidelines ■ Plan Principals and Goals ■ Present Draft Development Plan and CIP 					●				
PHASE 4: PLAN CONSENSUS & ADOPTION <ul style="list-style-type: none"> ■ Final Review and Meetings ■ Implementation Plan ■ Open House/Final Community Dialogue ■ Joint Work Session and Follow-up ■ Public Hearing and Plan Adoption 							●		●

● BWR Trips

